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ESTIMATE RUN 10/21/2009

ESTIMATE SUMMARY 14:51:00
CONTID: C15819 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15819-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 20 WORK DAYS
FY07 CHIPS ON SH 385 PERCENT TIME: 65.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA3852-011
FYO7 CHIPS ON SH 385
NAME OF ROAD: 385D
PROJECT COUNTIES: SEDGWICK PHILLIPS
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 10/21/2009 DATE TIME STARTED 08/01/2008
585 WEST BEACH ST. DATE LET 04/10/2008 DATE WORK BEGAN
DATE AWARDED 04/16/2008 DATE TIME STOPPED 09/18/2009
DATE CONTRACT EXECUTED 05/05/2008 DATE ACCEPTED 09/18/2009
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 08/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,804,702.12 PARTICIPATING $ 1,471,156.86 S 4,168.07
AWARD PROJECT AMT: $  1,424,425.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.52% TOTAL EARNINGS 1,471,156.86 4,168.07
FUNDS AVAILABLE: $ 333,545.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,471,156.86 4,168.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,366.38 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,449,790.48 4,168.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,449,790.48 4,168.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,168.07
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ROADWAY

REF ITEM
NO. NO.

CAT NOO0200
0005 409-02030
0005
0010 411-10258
0011 411-10258
0015 626-00000
0020 627-00001
0025 627-00005
0027 627-30205
0030 630-00000
0035 630-00001
0040 630-00007

CURRENT

ITEM QUANTITY/
DESCRIPTION UNITS

UNIT PRICE

COVER COAT MATERIAL (TYPE I) SPECIAL

MATERIAL ALLOWANCE AGGREGATE

EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED)

EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED)

*MOBILIZATION

*PAVEMENT MARKING PAINT

*EPOXY PAVEMENT MARKING

THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)

*FLAGGING

*PILOT CAR OPERATION

*TRAFFIC CONTROL INSPECTION

521,419.000

SY
1.50000
sY

0.98100
1,211.000

TON
205.00000
959.940

TON
329.93000
1.000

LS

217,860.00000

1,745.000
GAL

30.00000

1,745.000
GAL

55.00000

369.000
SF

14.95000

900.000
HOUR

8.00000

350.000
HOUR

15.00000

11.000
DAY

125.00000

PREV QTY/ AMOUNT
QTY THIS PERIOD THIS
QTY TO DATE PERIOD

CUMULATIVE
AMOUNT

521,419.000
0.000 0.00

521,419.000 782,128.50

0.000
0.000 0.00

0.000 0.00
0.000 0.00

959.940
0.000 0.00

959.940 316,713.00

0.000 0.00

1.000 217,860.00

1,215.000
0.000 0.00

1,215.000 36,450.00

1,650.000
0.000 0.00

1,650.000 90,750.00

369.000
0.000 0.00

369.000 5,516.55

482.000
0.000 0.00

482.000 3,856.00

77.500
0.000 0.00

77.500 1,162.50

11.000
0.000 0.00

11.000 1,375.00
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PROJECT: STA3852-011 ESTIMATE NO: 0003 14:51:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 8.000
DAY 0.000 0.00
200.00000 8.000 1,600.00
0050 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 56.000
EACH 0.000 0.00
66.00000 56.000 3,696.00
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 154.000 154.000
EACH 0.000 0.00
85.00000 154.000 13,090.00
0060 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0065 630-80380 *TRAFFIC CONE 500.000 50.000
EACH 0.000 0.00
5.00000 50.000 250.00
0070 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0075 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -13,458.760
DOL 0.000 0.00

1.00000 -13,458.760 -13,458.76
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CURRENT PREV QTY/ AMOUNT

REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200

0100 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE 4,168.070 0.000

DOL 4,168.070 4,168.07

1.00000 4,168.070 4,168.07

CAT 0200 CURRENT AMT §

PROJECT TOTAL CURRENT AMT §

1,804,702.12 $

4,168.07 $ 1,471,156.86

1,804,702.12 3

4,168.07 3 1,471,156.86



